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ESTIMATE RUN 03/30/2009

ESTIMATE SUMMARY 08:57:26

CONTID: C16586         ESTIMATE NO: 0002 PROG 2005

PCN: 16586-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US HIGHWAY NO 36 AND CHERRYVALE ROAD PERCENT TIME:

PROJECT NO: BR 0361-088                   

US HIGHWAY NO. 36 AND CHERRYVALE ROAD

NAME OF ROAD: CHERRYVALE ROAD

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

HAMON CONTRACTORS, INC. PAY PERIOD ENDING 03/25/2009 DATE TIME STARTED 01/21/2009

5670 FRANKLIN STREET DATE LET 10/16/2008 DATE WORK BEGAN

 DATE AWARDED 10/21/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 11/10/2008 DATE ACCEPTED

DENVER CO 80216     303-297-0340 DATE NOTICE TO PROCEED 01/21/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,039,413.32 PARTICIPATING $ $ 579.65

AWARD PROJECT AMT: 2,712,914.95 NON-PARTICIPATING 1,145,536.22

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-327,350.77

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -24,798.67

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

34.24

TIME ALLOW:

ORIG TIME ALLOW:

92 CALENDAR DAYS

CALENDAR DAYS92

57.71%

1,285,462.40

1,146,115.87

818,765.10

793,966.43

$

$

$

$

27,579.65

1,726,371.27

1,753,950.92

0.00

1,753,950.92

-40,693.72

0.00

1,713,257.20

0.00

AMOUNT DUE 1,713,257.20 793,966.43

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 793,966.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

31.5
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PCN: 16586-BID    ESTIMATE RUN 03/30/2009

PROJECT: BR 0361-088                   ESTIMATE NO: 0002 08:57:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

12,000.00000 1.000 12,000.00

201-00000  
 

0010 REMOVAL OF STRUCTURE 1.000 0.000

EACH 1.000 500.00

500.00000 1.000 500.00

202-00001  
 

0015 *REMOVAL OF TREE 51.000 44.000

EACH 7.000 1,400.00

200.00000 51.000 10,200.00

202-00010  
 

0020 REMOVAL OF EMBANKMENT PROTECTOR TYPE 5 2.000 2.000

EACH 0.000 0.00

175.00000 2.000 350.00

202-00024  
 

0025 REMOVAL OF PIPE 94.000 0.000

LF  94.000 2,820.00

30.00000 94.000 2,820.00

202-00035  
 

0030 REMOVAL OF END SECTION 1.000 0.000

EACH 1.000 200.00

200.00000 1.000 200.00

202-00037  
 

0035 *REMOVAL OF DELINEATOR 3.000 3.000

EACH 0.000 0.00

10.00000 3.000 30.00

202-00090  
 

0040 *REMOVAL OF ASPHALT MAT 4,046.000 4,046.000

SY  0.000 0.00

2.90000 4,046.000 11,733.40

202-00220  
 

0045 *REMOVAL OF PAVEMENT MARKING 1,798.000 1,410.000

SF  0.000 0.00

2.00000 1,410.000 2,820.00

202-00250  
 

0050 *REMOVAL OF GROUND SIGN 8.000 8.000

EACH 0.000 0.00

50.00000 8.000 400.00

202-00810  
 

0055 REMOVAL OF PEDESTAL POLE 1.000 1.000

EACH 0.000 0.00

250.00000 1.000 250.00

202-00858  
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PCN: 16586-BID    ESTIMATE RUN 03/30/2009

PROJECT: BR 0361-088                   ESTIMATE NO: 0002 08:57:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF FENCE 613.000 488.000

LF  0.000 0.00

0.80000 488.000 390.40

202-01000  
 

0065 *REMOVAL OF GUARDRAIL TYPE 3 693.000 693.000

LF  0.000 0.00

3.05000 693.000 2,113.65

202-01130  
 

0070 REMOVAL OF GUARDRAIL TYPE 4 230.000 226.000

LF  0.000 0.00

15.00000 226.000 3,390.00

202-01140  
 

0075 REMOVAL OF GUARDRAIL TYPE 7 58.000 50.000

LF  0.000 0.00

15.00000 50.000 750.00

202-01170  
 

0080 *REMOVAL OF END ANCHORAGE 8.000 8.000

EACH 0.000 0.00

110.00000 8.000 880.00

202-01300  
 

0085 CLEAN CULVERT 1.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

202-04002  
 

0090 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 22,584.000 8,145.000

CY  14,439.000 199,835.76

13.84000 22,584.000 312,562.56

203-00062  
 

0095 *BLADING 140.000 4.000

HOUR 3.000 375.00

125.00000 7.000 875.00

203-01500  
 

0100 BACKHOE 20.000 0.000

HOUR 9.500 1,045.00

110.00000 9.500 1,045.00

203-01510  
 

0105 *DOZING 20.000 0.000

HOUR 0.000 0.00

160.00000 0.000 0.00

203-01550  
 

0110 POTHOLING 10.000 0.000

HOUR 0.000 0.00

275.00000 0.000 0.00

203-01597  
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PCN: 16586-BID    ESTIMATE RUN 03/30/2009

PROJECT: BR 0361-088                   ESTIMATE NO: 0002 08:57:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 SWEEPING (WITH PICKUP BROOM) 20.000 0.000

HOUR 10.000 1,350.00

135.00000 10.000 1,350.00

203-01622  
 

0120 STRUCTURE EXCAVATION 207.000 0.000

CY  207.000 1,449.00

7.00000 207.000 1,449.00

206-00000  
 

0125 *TOPSOIL 1,000.000 0.000

CY  0.000 0.00

3.00000 0.000 0.00

207-00205  
 

0130 *STOCKPILE TOPSOIL 1,000.000 993.000

CY  0.000 0.00

5.50000 993.000 5,461.50

207-00210  
 

0135 EROSION LOG (12 INCH) 523.000 520.000

LF  3.000 8.43

2.81000 523.000 1,469.63

208-00002  
 

0140 EROSION BALES (WEED FREE) 70.000 60.000

EACH 10.000 125.00

12.50000 70.000 875.00

208-00011  
 

0145 SILT FENCE 4,000.000 2,696.000

LF  0.000 0.00

0.90000 2,696.000 2,426.40

208-00020  
 

0150 CONCRETE WASHOUT STRUCTURE 3.000 3.000

EACH 0.000 0.00

525.00000 3.000 1,575.00

208-00045  
 

0152 STORM DRAIN INLET PROTECTION (TYPE 1) FEB MCR'S 463.000 358.000

LF  105.000 1,371.30

13.06000 463.000 6,046.78

208-00051  
 

0155 STABILIZED CONSTRUCTION ENTRANCE 8.000 6.000

EACH 2.000 1,500.00

750.00000 8.000 6,000.00

208-00070  
 

0160 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

1,250.00000 0.000 0.00

208-00100  
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PCN: 16586-BID    ESTIMATE RUN 03/30/2009

PROJECT: BR 0361-088                   ESTIMATE NO: 0002 08:57:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 EROSION CONTROL SUPERVISOR 1,000.000 170.500

HOUR 134.000 6,700.00

50.00000 304.500 15,225.00

208-00205  
 

0170 *RESET GROUND SIGN 2.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

210-00810  
 

0175 RESET FENCE 281.000 0.000

LF  0.000 0.00

1.00000 0.000 0.00

210-01000  
 

0180 RESET GATE 2.000 1.000

EACH 0.000 0.00

20.00000 1.000 20.00

210-01011  
 

0185 *RESET END ANCHORAGE 2.000 0.000

EACH 0.000 0.00

465.00000 0.000 0.00

210-01200  
 

0190 SEEDING (NATIVE) 3.000 0.000

ACRE 0.000 0.00

550.00000 0.000 0.00

212-00006  
 

0195 SOIL CONDITIONING 3.000 0.000

ACRE 0.000 0.00

583.00000 0.000 0.00

212-00032  
 

0200 MULCHING (WEED FREE) 2.000 0.000

ACRE 0.000 0.00

590.00000 0.000 0.00

213-00003  
 

0205 MULCH TACKIFIER 400.000 0.000

LB  0.000 0.00

3.75000 0.000 0.00

213-00061  
 

0210 SOIL BINDER 3.000 0.000

ACRE 1.000 400.00

400.00000 1.000 400.00

213-00100  
 

0215 DECIDUOUS SHRUB (5 GALLON CONTAINER) 236.000 0.000

EACH 0.000 0.00

37.00000 0.000 0.00

214-00350  
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PCN: 16586-BID    ESTIMATE RUN 03/30/2009

PROJECT: BR 0361-088                   ESTIMATE NO: 0002 08:57:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 BRUSH LAYER CUTTING 150.000 0.000

EACH 0.000 0.00

2.25000 0.000 0.00

214-01010  
 

0225 SOIL RETENTION BLANKET (CLASS 3) 800.000 0.000

SY  0.000 0.00

4.00000 0.000 0.00

216-00023  
 

0230 SOIL RETENTION BLANKET (STRAW/COCONUT) 2,400.000 0.000

SY  0.000 0.00

3.04000 0.000 0.00

216-00041  
 

0232 HERBICIDE TREATMENT MCR 14.000 0.000

HOUR 14.000 2,618.00

187.00000 14.000 2,618.00

217-00020  
 

0235 *AGGREGATE BASE COURSE (CLASS 6) 1,098.000 0.000

CY  0.000 0.00

35.00000 0.000 0.00

304-06007  
 

0240 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 200.000 0.000

TON 0.000 0.00

115.00000 0.000 0.00

403-00720  
 

0245 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 1,518.000 0.000

TON 0.000 0.00

70.15000 0.000 0.00

403-34741  
 

0250 GEOTEXTILE (EROSION CONTROL) (CLASS A) 1,230.000 695.600

SY  1.800 8.10

4.50000 697.400 3,138.30

420-00100  
 

0255 RIPRAP (9 INCH) 3.000 0.000

CY  0.000 0.00

110.00000 0.000 0.00

506-00209  
 

0258 12 INCH CORRUGATED STEEL PIPE FEB MCR'S 126.000 126.000

LF  0.000 0.00

29.03000 126.000 3,657.78

603-10120  
 

0260 18 INCH REINFORCED CONCRETE PIPE 103.000 0.000

LF  8.000 600.00

75.00000 8.000 600.00

603-01180  
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PCN: 16586-BID    ESTIMATE RUN 03/30/2009

PROJECT: BR 0361-088                   ESTIMATE NO: 0002 08:57:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 36 INCH REINFORCED CONCRETE PIPE 168.000 0.000

LF  168.000 15,120.00

90.00000 168.000 15,120.00

603-01360  
 

0270 18 INCH REINFORCED CONCRETE END SECTION 2.000 0.000

EACH 2.000 1,600.00

800.00000 2.000 1,600.00

603-05018  
 

0275 36 INCH REINFORCED CONCRETE END SECTION 2.000 0.000

EACH 2.000 2,800.00

1,400.00000 2.000 2,800.00

603-05036  
 

0277 18 INCH CORRUGATED STEEL PIPE 18IN CSP 25.000 0.000

LF  25.000 950.00

38.00000 25.000 950.00

603-10180  
 

0280 MANHOLE SLAB BASE (10 FOOT) 1.000 0.000

EACH 0.000 0.00

2,600.00000 0.000 0.00

604-30010  
 

0285 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 775.000 0.000

LF  0.000 0.00

17.85000 0.000 0.00

606-00301  
 

0290 GUARDRAIL TYPE 7 (STYLE CA) 180.000 0.000

LF  0.000 0.00

70.00000 0.000 0.00

606-00710  
 

0295 *TRANSITION TYPE 3G 4.000 0.000

EACH 0.000 0.00

1,265.00000 0.000 0.00

606-01370  
 

0300 *TRANSITION TYPE 3J 1.000 0.000

EACH 0.000 0.00

1,245.00000 0.000 0.00

606-01385  
 

0305 *END ANCHORAGE TYPE 3K 2.000 0.000

EACH 0.000 0.00

1,010.00000 0.000 0.00

606-01390  
 

0310 *END ANCHORAGE (NONFLARED) 4.000 0.000

EACH 0.000 0.00

2,085.00000 0.000 0.00

606-02003  
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PCN: 16586-BID    ESTIMATE RUN 03/30/2009

PROJECT: BR 0361-088                   ESTIMATE NO: 0002 08:57:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 END POST 4.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

607-00005  
 

0320 CORNER AND LINE BRACE POST 11.000 4.000

EACH 0.000 0.00

125.00000 4.000 500.00

607-00010  
 

0325 FENCE BARBED WIRE WITH METAL POSTS 566.000 153.000

LF  0.000 0.00

1.42000 153.000 217.26

607-01000  
 

0330 FENCE BARBED WIRE WITH TREATED WOODEN POSTS 51.000 0.000

LF  0.000 0.00

1.62000 0.000 0.00

607-01100  
 

0335 FENCE (PLASTIC) 2,696.000 2,696.000

LF  0.000 0.00

1.82000 2,696.000 4,906.72

607-11525  
 

0340 16 FOOT GATE 1.000 1.000

EACH 0.000 0.00

600.00000 1.000 600.00

607-60116  
 

0345 *DELINEATOR (TYPE I) 9.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

612-00001  
 

0350 *DELINEATOR (TYPE III) 4.000 0.000

EACH 0.000 0.00

28.00000 0.000 0.00

612-00003  
 

0355 CONSTRUCTION SURVEYING 1.000 0.410

L S 0.420 10,500.00

25,000.00000 0.830 20,750.00

625-00000  
 

0358 ADDED ITEM (LUMP SUM)/ ADDITIONAL MOBILIZATION  MCR 1.000 1.000

L S 0.000 0.00

2,150.00000 1.000 2,150.00

900-00014  
 

0360 *MOBILIZATION 1.000 0.500

L S 0.500 78,000.00

156,000.00000 1.000 156,000.00

626-00000  
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PCN: 16586-BID    ESTIMATE RUN 03/30/2009

PROJECT: BR 0361-088                   ESTIMATE NO: 0002 08:57:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.000 0.00

5,500.00000 0.500 2,750.00

626-01000  
 

0370 *EPOXY PAVEMENT MARKING 36.000 18.280

GAL 0.000 0.00

125.00000 18.280 2,285.00

627-00005  
 

0375 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000 0.000

GAL 0.000 0.00

50.00000 0.000 0.00

627-00012  
 

0380 *FLAGGING 400.000 120.000

HOUR 50.000 1,100.00

22.00000 170.000 3,740.00

630-00000  
 

0385 *TRAFFIC CONTROL INSPECTION 50.000 4.000

DAY 15.000 1,275.00

85.00000 19.000 1,615.00

630-00007  
 

0390 *TRAFFIC CONTROL MANAGEMENT 27.000 17.000

DAY 10.000 4,000.00

400.00000 27.000 10,800.00

630-00012  
 

0395 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 14.000 7.000

EACH 0.000 0.00

50.00000 7.000 350.00

630-80336  
 

0400 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 177.000 81.500

EACH 7.000 105.00

15.00000 88.500 1,327.50

630-80341  
 

0405 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 68.000 26.500

EACH 7.500 112.50

15.00000 34.000 510.00

630-80342  
 

0410 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 2.000

EACH 2.000 30.00

15.00000 4.000 60.00

630-80343  
 

0415 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 560.000 280.000

SF  0.000 0.00

15.00000 280.000 4,200.00

630-80344  
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PCN: 16586-BID    ESTIMATE RUN 03/30/2009

PROJECT: BR 0361-088                   ESTIMATE NO: 0002 08:57:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0420 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

5.000 2.500

EACH 0.000 0.00

2,000.00000 2.500 5,000.00

630-80358  
 

0425 *PORTABLE MESSAGE SIGN PANEL 80.000 55.000

DAY 24.000 1,200.00

50.00000 79.000 3,950.00

630-80359  
 

0430 *DRUM CHANNELIZING DEVICE 0.000 0.000

EACH 0.000 0.00

15.00000 0.000 0.00

630-80360  
 

0435 CONCRETE BARRIER (TEMPORARY) 2,564.000 870.000

LF  0.000 0.00

15.00000 870.000 13,050.00

630-80370  
 

0440 *TRAFFIC CONE 310.000 155.000

EACH 0.000 0.00

5.00000 155.000 775.00

630-80380  
 

0445 *IMPACT ATTENUATOR (TEMPORARY) 2.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

630-85010  
 

0447 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) FEB MCR'S 17.000 6.000

DAY 2.500 1,182.50

473.00000 8.500 4,020.50

630-85041  
 

0450 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0455 F/A PARTNERING 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0460 F/A ASPHALT PAVEMENT INCENTIVE 2,200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0465 F/A INCENTIVE 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70014  
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PCN: 16586-BID    ESTIMATE RUN 03/30/2009

PROJECT: BR 0361-088                   ESTIMATE NO: 0002 08:57:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0469 ADDED ITEM (DOLLAR)/ TRAFFIC CONTROL VIOLATION 0.000 -450.000

DOL 0.000 0.00

1.00000 -450.000 -450.00

900-00006  
 

0470 F/A FUEL COST ADJUSTMENT -4,604.940 -4,604.940

F A -13,073.270 -13,073.27

1.00000 -17,678.210 -17,678.21

700-70016  
 

0475 F/A ASPHALT CEMENT COST ADJUSTMENT 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0480 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0485 F/A ON-THE-JOB TRAINEE 800.000 91.200

F A 0.000 0.00

1.00000 91.200 91.20

700-70023  
 

0490 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0491 EROSION CONTROL LIQUIDATED DAMAGES LD EROSION CONTROL 0.000 0.000

DAY 0.000 0.00

0.00000 0.000 0.00

900-00030  
 

CAT 0200 $327,207.32 659,112.37CURRENT AMT 1,339,215.27 $$

CAT NO0300 STR. BRIDGE   E-16-QT 

0495 *REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

98,800.00000 1.000 98,800.00

202-00400  
 

0500 STRUCTURE EXCAVATION 367.000 367.000

CY  0.000 0.00

7.00000 367.000 2,569.00

206-00000  
 

0505 *STRUCTURE BACKFILL (CLASS 1) 610.000 0.000

CY  610.000 13,115.00

21.50000 610.000 13,115.00

206-00100  
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PCN: 16586-BID    ESTIMATE RUN 03/30/2009

PROJECT: BR 0361-088                   ESTIMATE NO: 0002 08:57:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR. BRIDGE   E-16-QT 

0510 *MECHANICAL REINFORCEMENT OF SOIL 595.000 0.000

CY  595.000 16,320.85

27.43000 595.000 16,320.85

206-00360  
 

0515 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 247.000 0.000

TON 0.000 0.00

70.15000 0.000 0.00

403-34741  
 

0520 *DRILLED CAISSON (42 INCH) 501.000 501.000

LF  0.000 0.00

175.00000 501.000 87,675.00

503-00042  
 

0525 *DRILLED CAISSON (60 INCH) 120.000 120.000

LF  0.000 0.00

400.00000 120.000 48,000.00

503-00060  
 

0530 BEARING DEVICE (TYPE I) 16.000 0.000

EACH 16.000 17,600.00

1,100.00000 16.000 17,600.00

512-00101  
 

0535 *WATERPROOFING (MEMBRANE) 1,499.000 0.000

SY  0.000 0.00

11.00000 0.000 0.00

515-00120  
 

0540 BRIDGE EXPANSION DEVICE (0-4 INCH) 40.000 0.000

LF  0.000 0.00

130.00000 0.000 0.00

518-01004  
 

0545 BRIDGE EXPANSION DEVICE (0-4 INCH)(WITH SNOW PLOW 
PLATES) 

46.000 0.000

LF  0.000 0.00

200.00000 0.000 0.00

518-01005  
 

0550 *SAWING AND SEALING BRIDGE JOINT 86.000 0.000

LF  0.000 0.00

25.00000 0.000 0.00

518-03000  
 

0555 CONCRETE CLASS D (BRIDGE) 746.000 0.000

CY  198.700 74,512.50

375.00000 198.700 74,512.50

601-03040  
 

0555 MATERIAL ALLOWANCE PRE-CAST BRIDGE DECK PANELS 17.000

CY  -17.000 -11,070.40

651.20000 0.000 0.00
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PCN: 16586-BID    ESTIMATE RUN

PROJECT: BR 0361-088                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR. BRIDGE   E-16-QT 

0555 MATERIAL ALLOWANCE PRE-CAST BRIDGE DECK PANELS - 
FEBRUARY 2009

28.440

CF  -28.440 -18,520.12

651.20000 0.000 0.00

0560 STRUCTURAL CONCRETE STAIN 1,133.000 0.000

SY  0.000 0.00

6.75000 0.000 0.00

601-40400  
 

0565 *REINFORCING STEEL (EPOXY COATED) 153,286.000 0.000

LB  32,164.000 32,164.00

1.00000 32,164.000 32,164.00

602-00020  
 

0570 6 INCH PLASTIC PIPE 278.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

603-50006  
 

0575 VANE GRATE INLET SPECIAL 2.000 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

604-25000  
 

0580 *BRIDGE RAIL TYPE 10M (SPECIAL) 696.000 0.000

LF  0.000 0.00

160.00000 0.000 0.00

606-11032  
 

0585 FENCE PICKET 620.000 0.000

LF  0.000 0.00

150.00000 0.000 0.00

607-11400  
 

0590 PRESTRESSED CONCRETE I (BT63) 2,283.000 0.000

LF  2,283.000 399,525.00

175.00000 2,283.000 399,525.00

618-00163  
 

0590 MATERIAL ALLOWANCE BT63 GIRDERS - DECEMBER 2008 428.250

LF  -428.250 -54,075.12

126.27000 0.000 0.00

0590 MATERIAL ALLOWANCE DIAPHRAGMS - JANUARY 2009 2,282.999

LF  -2,282.999 -9,485.86

4.15500 0.000 0.00

0590 MATERIAL ALLOWANCE BT63 GIRDERS - JANUARY 2009 1,427.500

LF  -1,427.500 -180,250.42

126.27000 0.000 0.00
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PCN: 16586-BID    ESTIMATE RUN

PROJECT: BR 0361-088                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR. BRIDGE   E-16-QT 

0590 MATERIAL ALLOWANCE BT-63 GIRDERS FEBRUARY 2009 427.250

LF  -427.250 -53,948.85

126.27000 0.000 0.00

CAT 0300 $225,886.58 790,281.35CURRENT AMT 1,389,184.65 $$

CAT NO0301 STR. WALL E-16-BU 

0595 STRUCTURE EXCAVATION 731.000 0.000

CY  731.000 5,117.00

7.00000 731.000 5,117.00

206-00000  
 

0600 *STRUCTURE BACKFILL (CLASS 1) 842.000 0.000

CY  842.000 18,103.00

21.50000 842.000 18,103.00

206-00100  
 

0605 *MECHANICAL REINFORCEMENT OF SOIL 374.000 0.000

CY  374.000 10,258.82

27.43000 374.000 10,258.82

206-00360  
 

0610 GEOTEXTILE (EROSION CONTROL) (CLASS B) 234.000 0.000

SY  156.000 639.60

4.10000 156.000 639.60

420-00101  
 

0615 *BLOCK FACING 1,267.000 0.000

SF  1,267.000 12,670.00

10.00000 1,267.000 12,670.00

504-04410  
 

0620 RIPRAP (6 INCH) 42.000 0.000

CY  35.000 2,275.00

65.00000 35.000 2,275.00

506-00206  
 

0625 *CONCRETE CLASS B 6.000 0.000

CY  5.500 2,750.00

500.00000 5.500 2,750.00

601-01000  
 

CAT 0301 $51,813.42 51,813.42CURRENT AMT 52,838.22 $$

CAT NO0302 STR. WALL E-16-BV 

0630 STRUCTURE EXCAVATION 857.000 0.000

CY  857.000 5,999.00

7.00000 857.000 5,999.00

206-00000  
 

0635 *STRUCTURE BACKFILL (CLASS 1) 857.000 0.000

CY  857.000 18,425.50

21.50000 857.000 18,425.50

206-00100  
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PCN: 16586-BID    ESTIMATE RUN 03/30/2009

PROJECT: BR 0361-088                   ESTIMATE NO: 0002 08:57:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STR. WALL E-16-BV 

0640 *MECHANICAL REINFORCEMENT OF SOIL 485.000 0.000

CY  485.000 13,303.55

27.43000 485.000 13,303.55

206-00360  
 

0645 GEOTEXTILE (EROSION CONTROL) (CLASS B) 362.000 0.000

SY  260.000 1,066.00

4.10000 260.000 1,066.00

420-00101  
 

0650 *BLOCK FACING 1,641.000 0.000

SF  1,641.000 16,410.00

10.00000 1,641.000 16,410.00

504-04410  
 

0655 RIPRAP (6 INCH) 68.000 0.000

CY  58.000 3,770.00

65.00000 58.000 3,770.00

506-00206  
 

0660 *CONCRETE CLASS B 8.000 0.000

CY  7.100 3,550.00

500.00000 7.100 3,550.00

601-01000  
 

CAT 0302 $62,524.05 62,524.05CURRENT AMT 64,042.25 $$

CAT NO0303 STR. WALL E-16-BW 

0665 STRUCTURE EXCAVATION 796.000 0.000

CY  796.000 5,572.00

7.00000 796.000 5,572.00

206-00000  
 

0670 *STRUCTURE BACKFILL (CLASS 1) 924.000 0.000

CY  924.000 19,866.00

21.50000 924.000 19,866.00

206-00100  
 

0675 *MECHANICAL REINFORCEMENT OF SOIL 381.000 0.000

CY  381.000 10,450.83

27.43000 381.000 10,450.83

206-00360  
 

0680 GEOTEXTILE (EROSION CONTROL) (CLASS B) 273.000 0.000

SY  69.000 282.90

4.10000 69.000 282.90

420-00101  
 

0685 *BLOCK FACING 1,285.000 0.000

SF  1,283.000 12,830.00

10.00000 1,283.000 12,830.00

504-04410  
 



CONTID: C16586         COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 16586-BID    ESTIMATE RUN 03/30/2009

PROJECT: BR 0361-088                   ESTIMATE NO: 0002 08:57:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 STR. WALL E-16-BW 

0690 RIPRAP (6 INCH) 50.000 0.000

CY  16.000 1,040.00

65.00000 16.000 1,040.00

506-00206  
 

0695 *CONCRETE CLASS B 6.000 0.000

CY  5.600 2,800.00

500.00000 5.600 2,800.00

601-01000  
 

CAT 0303 $52,841.73 52,841.73CURRENT AMT 56,108.13 $$

CAT NO0304 STR. WALL E-16-BX 

0700 STRUCTURE EXCAVATION 1,698.000 1,698.000

CY  0.000 0.00

7.00000 1,698.000 11,886.00

206-00000  
 

0705 *STRUCTURE BACKFILL (CLASS 1) 1,698.000 0.000

CY  1,698.000 36,507.00

21.50000 1,698.000 36,507.00

206-00100  
 

0710 *MECHANICAL REINFORCEMENT OF SOIL 1,035.000 0.000

CY  1,035.000 28,390.05

27.43000 1,035.000 28,390.05

206-00360  
 

0715 GEOTEXTILE (EROSION CONTROL) (CLASS B) 381.000 0.000

SY  333.000 1,365.30

4.10000 333.000 1,365.30

420-00101  
 

0720 *BLOCK FACING 2,329.000 0.000

SF  2,319.000 23,190.00

10.00000 2,319.000 23,190.00

504-04410  
 

0725 RIPRAP (6 INCH) 74.000 0.000

CY  74.000 4,810.00

65.00000 74.000 4,810.00

506-00206  
 

0730 *CONCRETE CLASS B 8.000 0.000

CY  7.300 3,650.00

500.00000 7.300 3,650.00

601-01000  
 

CAT 0304 $97,912.35 109,798.35CURRENT AMT 110,445.15 $$

CAT NO0400 CONSTRUCTION ENGINEER 

0452 F/A INTERNET SERVICE CHARGES MCR 579.650 0.000

F A 579.650 579.65

1.00000 579.650 579.65

700-70034  
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PCN: 16586-BID    ESTIMATE RUN 03/30/2009

PROJECT: BR 0361-088                   ESTIMATE NO: 0002 08:57:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEER 

0735 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00002  
 

0740 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00012  
 

0745 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

1,000.00000 2.000 2,000.00

620-00020  
 

CAT 0400 $579.65 27,579.65CURRENT AMT 27,579.65 $$

PROJECT TOTAL 818,765.10 $ 1,753,950.92CURRENT AMT 3,039,413.32 $$


